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SFA Sponsor: Kay Jacks

SFA Owner: Rosemary Beavers

10/31/200
1

TO 77 WO2-R1 Common Origination and 
Disbursement (COD) Phase III

77.2.10 External Outreach Status Report 8/31/2001 10/17/20
01

$75,758.98 Chris Merrill SFA

10/31/200
1

TO 77 WO2-R1 Common Origination and 
Disbursement (COD) Phase III

77.2.09 COD Training Strategy 8/31/2001 10/17/20
01

$244,571.95 Chris Merrill SFA

10/31/200
1

TO 77 WO2-R1 Common Origination and 
Disbursement (COD) Phase III

77.2.08 COD Communication Strategy 8/31/2001 10/17/20
01

$168,928.78 Chris Merrill SFA

10/31/200
1

TO 77 WO2-R1 Common Origination and 
Disbursement (COD) Phase III

77.2.07 Draft COD Interface Specifications Document 8/31/2001 10/17/20
01

$314,866.77 Chris Merrill SFA

10/31/200
1

TO 77 WO2-R1 Common Origination and 
Disbursement (COD) Phase III

77.2.06 Draft COD Requirements Specification 8/31/2001 10/17/20
01

$837,148.87 Chris Merrill SFA

10/31/200
1

TO 77 WO2-R1 Common Origination and 
Disbursement (COD) Phase III

77.2.05 Draft COD Technical Architecture Document 8/31/2001 10/17/20
01

$305,153.03 Chris Merrill SFA

10/31/200
1

TO 77 WO2-R1 Common Origination and 
Disbursement (COD) Phase III

77.2.04 Updated COD Business Case 8/31/2001 10/17/20
01

$293,147.82 Chris Merrill SFA

$2,239,576.20Total Value: 
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SFA-Currently with SFA,  Mod Partner-Currently with Mod Partner Team,  S/M-Currently with SFA and Mod Partner for discussion
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